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2013 – 2015 Sales Tax Projects

• A total of $2,600,000 in Sales Tax funding was allocated for 
each Ward and the following projects were approved by the 
Board of Directors for construction.

• Public Works has managed and reviewed the design of 
these projects by selected design engineering firms.

• The public meeting process that allows citizens to review 
and comment on the design of the selected projects has 
been completed.

• Multiple projects have now been completed with one 
project still under construction.
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SALES TAX CAPITAL IMPROVEMENT PROJECTS

As of January 31, 2019, the in-house Sidewalk Program 
crew has completed 194,572 square feet (approximately 
38,914 linear feet) of new sidewalks since July 2012.

Sidewalk constructed by contractor with Sidewalk Program 
funds totals 107,997 square feet (21,599 linear feet) since 
September 2015.

Total of 302,569 square feet (60,513 linear feet) of sidewalk 
reconstruction has been completed with the Sidewalk 
Replacement Program.
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Key to Status 
Entries

Status Explanation

Funded The project has been approved by the LR Board of Directors.

Design A contract has been signed for design work or staff has commenced design work on the project.

Right-of-way
Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of 
easements, land and right-of-way is underway

Bidding and Award
Contracts and bid documents are prepared for advertisement. Bids are opened, and award 
made by the LR Board, and contracts are signed.

Construction Utility relocation work and construction of the project are underway.

Substantially Complete
Construction is substantially complete except for minor works items. Final payment, final 
release, maintenance bonds are pending

Final All payments have been made and the final project allocation determined.



• Ward 1 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

1 13-1-016 W DAISY BATES Final $88,363.21

1 13-1-067 ELM Final $121,543.68

1 13-1-072 VALMAR Final $97,326.33

1 13-1-082 S TYLER Final $314,469.67

1 13-1-100 WOODLANE ST Final $319,551.48

1 13-1-13K 26TH ST Final $268,390.53

1 13-1-34B N GAINES Final $16,057.38

1 13-1-101 8TH AND BROWN ST Final $325,231.93

1 13-1-01A 23RD ST Final $63,682.00

1 13-1-12J MLK Final $76,836.50

1 13-1-12K SCHILLER ST Final $60,233.95
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• Ward 2 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

2 13-2-06A WINDAMERE Final $162,693.55

2 13-2-32A ABIGAIL ST Final $331,191.48

2 13-2-32D ADAMS ST Final $1,155,852.99

2 13-2-28 WOODSON Final $649,374.40

2 13-2-020 LANCASTER Final $232,575.00

2 13-2-09B BUTLER DR Final $53,488.71

2 13-2-18A TAMELA DR Final $35,502.01

2 13-2-5B WESTMINISTER DR Final $19,877.35
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• Ward 3 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

3 13-3-005 HAWTHORNE-TYLER Final $347,095.60

3 13-3-018 FLORIDA AT L AND M ST Final $119,664.67

3 13-3-16A P STREET Final $280,469.66

3 13-3-061 PINE STREET RECONSTRUCTION Final $474,404.34

3 13-3-093 CLARKSON STREET RECONSTRUCTION Final $181,789.31

3 13-3-100 OVERLOOK DR Final $186,034.00

3 13-3-19K W ST AT GRANT-UNIV Final $299,893.26

3 13-3-10 SHERRILL ROAD Final $392,788.03
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• Ward 4 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

4 13-4-107 NORTHBROOK CIRCLE Final $126,627.66

4 13-4-07E PLEASANT VALLEY DRAINAGE Final $156,482.80

4 13-4-100 WHITE WILLOW CT Final $182,000.00

4 13-4-105 RODNEY PARHAM BUFF LN Final $52,547.47

4 13-4-106 RUSS ST Construction $595,829.34

4 13-4-108 BRECKENRIDGE DR Final $48,836.61

4 13-4-006 RODNEY PARHAM BIKE LANES Final $743,296.03

4 13-4-102 GRISTMILL RD Final $89,950.00

4 13-4-103 LONGLEA CT Final $163,505.00

4 13-4-104 ECHO VALLEY CT Final $195,654.00

4 13-4-101 RIVER MTN RD Final $87,837.50

4 13-4-7 RODNEY PARHAM CONCEPT STUDY Final $108,165.00
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• Ward 5 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

5 13-5-014 TAYLOR LP Final $183,050.00

5 13-5-017 HEATHERBRAE GLEN VALLEY Final $196,421.91

5 13-5-024 LAMARCHE DR Final $690,836.62

5 13-5-016 GAMBLE RD Final $554,388.47

5 13-5-18C MAYWOOD SUB Final $155,966.00

5 13-5-005 DORADO BEACH DR1 Final $120,651.36

5 13-5-05A DORADO BEACH DR2 Final $26,967.05

5 13-5-100 BRADBURY DRIVE Final $61,225.32

5 13-5-101 LEDGELAWN DR Final $179,717.20
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• Ward 6 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

6 13-6-07A POTTER ST Final $740,575.10

6 13-6-002 MALLOY ST Final $808,557.00

6 13-6-100 36TH ST AND SHACKLEFORD Final $951,509.43

6 13-6-009 BROADMOOR SUBDIVISION Final $47,440.00
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• Ward 7 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

7 13-7-057 YARBERRY LANE WIDENING Final $513,208.51

7 13-7-04A THOMPSON RD Final $85,009.89

7 13-7-100 VICTORIA-WOODFORD Final $192,066.86

7 13-7-102 SANDY LN Final $138,687.01

7 13-7-050 S MEADOWCLIFF Final $312,621.08

7 13-7-080 SHEILA LN MEYER RD Final $378,609.65

7 13-7-89 DARTMOOR MANN RD Final $19,150.00
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SALES TAX CAPITAL IMPROVEMENT PROJECTS
2013 to 2015 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 2,600,000 $ 2,600,000 $ 2,770,000 $ 2,430,000 $ 2,600,000 $ 2,600,000 $ 2,600,000 $ 18,200,000 

Actual/Estimated cost $1,751,687 $2,640,555 $ 2,282,139 $2,550,731 $2,169,224 $2,548,082 $1,639,353 $15,581,771

Balance $ 848,313 $ (40,555) $ 487,861 $ (120,731) $ 430,776 $ 51,918 $ 960,647 $ 2,618,229 

Percentage 33 % (2) % 18 % (5) % 17 % 2 % 37 % 14 %

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2016 to 2018 Street and Drainage Improvement Program

• All design work is 94% complete.

• Public Meetings to receive input from neighborhoods have been completed.

• Right of way and easement acquisitions are 78% complete.

• Most Projects are in Bidding and Construction Phases 

Public Works Department

May 22, 2019
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Key to Status 
Entries

Status Explanation

Funded The project has been approved by the LR Board of Directors.

Design A contract has been signed for design work or staff has commenced design work on the project.

Right-of-way
Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of 
easements, land and right-of-way is underway

Bidding and Award
Contracts and bid documents are prepared for advertisement. Bids are opened, and award 
made by the LR Board, and contracts are signed.

Construction Utility relocation work and construction of the project are underway.

Substantially Complete
Construction is substantially complete except for minor works items. Final payment, final 
release, maintenance bonds are pending

Final All payments have been made and the final project allocation determined.



• Ward 1 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

1 16-1-ST-167 VALENTINE STREET 25TH TO ASHER Final $385,000.00

1 16-1-ST-171 WHITMORE CIRCLE 34TH TO END Construction $880,000.00

1 16-1-ST-23 9TH AT COLLEGE STREET Final $95,000.00

1 16-1-ST-70 BROWN STREET 23RD TO 24TH/ASHER Construction $255,000.00

1 16-1-ST-8 18TH STREET PEYTON TO WASHINGTON
Substantially 

Complete
$165,000.00
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• Ward 2 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

2 13-2-028 WOODSON ROAD CONTINUATION TO BROWNING Construction $567,000.00

2 16-2-DR-25 HUTSELL ROAD DRAINAGE Construction $255,000.00

2 16-2-ST-2 ABIGAIL STREET 8TH TO 11TH Final $217,554.72

2 16-2-SW-158 WAKEFIELD NEIGHBORHOOD SIDEWALKS Construction $500,000.00
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• Ward 3 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

3 16-3-DR-35 FOXCROFT ROAD TO JIMERSON CREEK DRAINAGE Final $105,710.00

3 16-3-ST-64 KAVANAUGH AT JACKSON STREET
Substantially 

Complete
$625,000.00

3 3-42 BRIARWOOD DRAINAGE Construction $1,075,000.00

Public Works Department
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• Ward 4 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

4 16-4-DR-11 GUNPOWDER ROAD PIPE REPLACEMENT Final $116,370.00

4 16-4-DR-17 BISCAYNE AND ILLINOIS STREET DRAINAGE Construction $141,000.00

4 16-4-SW-2 BROOKSIDE SIDEWALK Right of Way 1st QTR 2019 $110,000.00

Public Works Department
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• Ward 5 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

5 16-5-DR-14 FOX CHAPEL DRAINAGE IMPROVEMENTS Final $128,290.55

5 16-5-DR-20 KINGS POINTE COVE Final $67,057.00

5 16-5-ST-15 GAMBLE ROAD ARTHUR TO COLEMAN Design 2nd QTR 2019 $800,000.00

5
5-25H  BOWMAN RD AT MARKHAM INTERSECTION AND 
SIDEWALK FROM BOWMAN WEST TO EXISTING SIDEWALK Construction $180,000.00
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• Ward 6 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

6 16-6-DR-34 CLOVERHILL NEIGHBORHOOD
Substantially 

Complete
$254,000.00

6
16-6-DR-52 SPRING VALLEY MANOR VARIOUS DRAINAGE 
ISSUES

Final $300,000.00

6 16-6-ST-1 24TH STREET VANCOUVER TO WALKER Construction $636,000.00

6 6-18T 42ND STREET AT MALLOY DRAINAGE Final $20,000.00

6 6-6B PEACHTREE DRIVE SIDEWALK Right-of-Way 1st QTR 2019 $100,000.00

6 6-9R LAKESHORE/BROADMOOR TRAFFIC CALMING Final $3,070.00
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• Ward 7 Projects Proposed For 2016 to 2018

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

7 16-7-DR-22 CHICOT ROAD AT MORRIS DRAINAGE Bidding and Award 2nd QTR 2019 $75,000.00

7 16-7-DR-240 WESTWOOD AVENUE DRAINAGE
Substantially 

Complete
$40,000.00

7 16-7-DR-243 WOODBRIDGE DRIVE DRAINAGE Final $71,675.00

7 16-7-DR-244 LASSIE LANE DRAINAGE
Substantially 

Complete
$75,000.00

7 16-7-DR-245 CHATEAUS LANE DRAINAGE Bidding and Award $545,000.00

7 16-7-ST-239 WEST BASELINE ROAD STAGECOACH WEST Bidding and Award 2nd QTR 2019 $400,000.00

7 16-7-DR-23 COLONEL GLENN RD Construction $129,000.00

7 16-7-ST-140 OTTER CREEK RD AT STAGECOACH RD Construction $365,000.00

7 16-7-DR-107 MANN ROAD Final $131,735.00

7 16-7-DR-141 PECAN LAKE POA DRAINAGE Final $155,000.00

7 16-7-DR-246 OXFORD VALLEY Construction $340,000.00
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SALES TAX CAPITAL IMPROVEMENT PROJECTS
2016 to 2018 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 2,100,000 $ 1,995,000 $ 1,600,000 $ 510,000 $ 1,400,000 $ 1,120,000 $ 1,850,000 $ 10,575,000 

Actual/Estimated cost $ 1,780,000 $1,539,555 $ 1,805,710 $ 367,370 $1,175,348 $ 1,313,070 $2,327,410 $ 10,308,462

Balance $ 320,000 $ 455,455 $ (205,710) $ 142,630 $ 224,652 $ (193,070) $ (447,410) $ 266,538 

Percentage 15 % 23 % (13) % 23 % 16 % (17) % (24) % 3  %

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2016 to 2018 Street Resurfacing Program 

The 2016 Street Resurfacing Program was funded by the sales tax issue.  The 
2016 Street Resurfacing Program has completed asphalt resurfacing on 84,780 
linear feet of City streets. The 2016 Street Resurfacing Program is complete.

The 2017 Street Resurfacing Program is also funded by the sales tax issue.  The 
2017 Street Resurfacing Program has completed asphalt resurfacing on 95,157 
linear feet of City streets. The 2017 Street Resurfacing Program is complete.

The 2018 Street Resurfacing Program is also funded by the sales tax issue.  The 
2018 Street Resurfacing Program has completed asphalt resurfacing on 63,977 
linear feet of City streets.  The 2018 Street Resurfacing Program is 95% 
complete.

Public Works Department
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

1 N. Cross St W. Markham St LaHarpe Blvd 2017

1 Wolfe St Roosevelt Rd Wright Ave 2017

1 Park St Wright Ave 24th Street 2017

1 W. 22nd Street Wolfe Street Park Street 2017

1 W. 29th Street Asher Ave Fair Park Boulevard 2016

1 South Schiller Street Wright Avenue Roosevelt Road 2017

1 Main Street W. 29th Street South to end 2017

Public Works Department
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

2 W. 57th Street Geyer Springs Road Lancaster Road 2017

2 Malabri Drive Lara Lane Reck Road 2017

2 Stratton Avenue Doyle Springs Road West to end 2017

2/7 Geyer Springs Road Mabelvale Cutoff
S. to Pulaski County Maintenance 

sign
2016

2 Sunflower Drive W. Baseline Road Azalea Drive 2017

2 Westmar Lane Wycliffe Drive Halifax Drive 2017

2 Glen Oaks Drive Woodson Road Browning Road 2016

2 Browning Road Geyer Springs Road Woodson Road 2017

2 S. Buchanan Street W. 14th Street W. 19th Street 2016

2 W. 65th Street Lancaster Road Patterson Road 2017

2 Pine Cone Drive Reck Road Arapaho Trail, east intersection 2016

2 McClellan Drive Gate just west of Southboro Drive Loetscher Lane 2016

2 W. 11th Street S. Pine Street Lewis Street 2017

Public Works Department
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

3 Normandy Road Cantrell Road Cantrell Road 2017

3 Normandy Lane Shannon Drive Normandy Road 2017

3 Pine Manor Drive Ranch Valley Road Ranch Valley Road 2017

3 W. Capitol Avenue Woodrow Street Jack Stephens Dr 2016

3 Van Buren Street Markham Street Kavanaugh Street 2017

3 N. University Avenue Cantrell Road E. Palisades Drive 2016

3 N. Palm Street Kavanaugh Boulevard End north of Kenyon Street 2017

3 Evergreen Drive Kavanaugh Boulevard N. University Avenue 2017

3 Foxcroft Road Cantrell Road Huntington Road 2017

3 N. McKinley Street Cantrell Road Kavanaugh Boulevard 2017

3 Scenic Boulevard N. Grandview Street #51 Scenic Boulevard 2017

3 Crestwood Drive Kavanaugh Boulevard Beechwood Street 2017

3 N. Hughes Street (concrete) Evergreen Drive Florida Avenue 2017

3 N. Cedar Street Lee Avenue W. Markham Street 2017

Public Works Department
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

4 St. Andrews Drive Iverness Circle Valley Club Circle 2018

4 Iverness Drive Fairway Drive Valley Club Circle 2018

4 Fairway Drive Rodney Parham Road Valley Club Circle 2018

4 Crownpoint Road Breckenridge Drive Lantern Hill Road 2018

4 Colony Road Breckenridge Drive Lantern Hill Road 2018

4 Kingspark Road Breckenridge Drive Lantern Hill Road 2018

4/5 Green Mountain Drive, east half (split ward) Rainwood Road South to 1209 Green Mountain Road 2018

4 Linda Lane Biscayne Drive Evergreen Drive 2018

4 Gillette Drive Louwanda Drive Linda Lane 2018

4 Leatrice Drive Biscayne Drive Boulder Lane 2018

4 Alvin Lane Biscayne Drive Reymere Drive 2018

4 Chatham Drive Biscayne Drive Alberta Drive 2018

4 Chatham Court Chatham Drive North to end of cul-de-sac 2018

4 Arrow Ridge Court Gillette Drive End including cul-de-sac 2018

4 Lyric Lane Louwanda Drive Gillette Drive 2018

4 Sonata Trail Lyric Lane Leawood Boulevard 2018

4/6 Markham Street (north half) (4/6 ward split) Mississippi Street Markwood Road 2016

4 Teton Forest Drive Shawnee Forest Drive Shawnee Forest Drive 2018

4 Golden Oak Cove Pleasant Forest Drive North to end 2018

4 Red Birch Cove White Aspen Court East then north to end 2018

4 Flourite Cove Flourite Court West then south to end 2018

4 Brooks Lane Steven Drive East to end 2018

4 Millbrook Road Cantrell Road South leg of Charter Oak Drive 2018

4 Reymere Drive Biscayne Drive Reservoir Park 2018

4/5 Hinson Road (split ward 4/5) Pebble Beach Drive Taylor Loop Road 2016

4 Pleasant Forest Drive N. Rodney Parham Road Sam Peck Road 2018

4 Pleasant Forest Drive Sam Peck Road Hinson Road 2018

4 N. Rodney Parham Road Green Mountain Drive I-430 2016

4 Chimney Sweep Lane Valley View Drive Around loop to #48 Chimney Sweep Ln 2018

4 Biscayne Drive Cantrell Road Illinois Street 2016

4 Biscayne Drive Illinois Street Leawood Boulevard 2016
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

5 Saint Michael Drive Loyola Drive Loyola Drive 2018

5/4 Green Mountain Drive, east half (split ward) Rainwood Road South to 1209 Green Mtn Road 2018

5 Chenal Parkway Technology Drive East leg of Kanis Road 2018

5 Belle Pointe Drive (concrete) Pleasant Heights Drive East and west to end 2018

5 St. Charles Boulevard 12821 St. Charles Boulevard Pompano Drive 2018

5/4 Hinson Road (split ward 4/5) Pebble Beach Drive Taylor Loop Road 2016

5 Ranch Boulevard Cantrell Road North to end 2018

5 W. Markham Street Chenal Parkway Bowman Road 2018

5/6 Kanis Road (split ward 5/6) Point West Road Kirby Road 2018
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

6 Cherokee Cir Apache Rd North to end  (Incl. cul-de-sac)  2017

6 Manor Circle Manor Drive West to end 2017

6 Manor Drive Cooper Orbit Rd North to end 2017

6 Rodney Parham Road Mississippi Street Markham Street 2017

6 Corporate Hill Drive (concrete) Markham Street To end including cul-de-sac 2017

6 Gorgeous View Trail Cooper Orbit Rd Southeast to end 2017

6/4 Markham Street (south half) (4/6 ward split) Mississippi Street Markwood Road 2016

6 Holt Street 36th Street Rutgers Drive 2017

6 Cooper Orbit Road Vista Drive Gorgeous View Trail 2017

6 Apache Road S. Mississippi Street Rodney Parham Road 2017

6 Baptist Health Drive Medical Center Drive Lile Drive 2017

6 Cobb Street W. 39th Street W. 44th Street 2017

6 Regent Circle Dartmouth Drive Dorset Drive 2017

6 W. 18th Street Jr. Deputy Road Aldersgate Road 2017

6/5 Kanis Road (split ward 5/6) Point West Road Kirby Road 2018

6 W. 36th Street Colonel Glenn Road John Barrow Road 2016

6 Boyle Park low water bridge section W. 28th Street Boyle Park Rd 2016

6 Bay Street Walker Street W. 28th Street 2017

6 Bowers Street W. 44th Street Col Glenn Road 2016

6 Inlet Street Walker Street Bay Street 2017

6 Ludwig Street W. 36th Street N. to end north of 30th 2016

6 Stannus Street W. 40th Street W. 38th Street 2017

6 Tatum Street W. 43rd Street End north of 40th Street 2017

6 Tatum Street W. 26th Street W. 37th Street 2017

6 Whitfield Street End south of 41st Street End north of 38th Street 2017

6 Wilder Street W. 40th Street W. 38th Street 2017

6 Boyle Park Road Archwood Drive Cleveland Street 2016

6 Boyle Park Road Cleveland Street University Avenue 2016

6 Wynne Street W. 40th Street North to end north of W. 38th 2017

6 Walker Street Gol Glenn Road W. 44th Street 2017
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WARD STREET NAME
STREET

PAVING

PROGRAM

FROM TO YEAR

7 Laver Circle Wimbledon Loop Wimbledon Loop 2017

7 Comstock Road Preston Drive Burnelle Drive 2017

7 Preston Drive Chicot Road Stardust Trail 2017

7 Woodford Drive Dartmoor Drive End including cul-de-sac 2017

7 Colonel Miller Road W. Baseline Road City Limits 2016

7 Sandy Lane Shady Brook Drive Shady Brook Drive 2017

7 Shady Brook Drive David O Dodd Road North to end 2017

7
Alley between Camelot and Mabelvale 

Cutoff
Warren Drive (need to do this one) Valiant Drive 2017

7 Geyer Springs Road Horizon Lane Green Road 2017

2/7 Geyer Springs Road Mabelvale Cutoff
S. to Pulaski County Maintenance 

sign
2016

7 Morgan Drive / Colt Avenue Grace Drive Shetland Drive 2017

7 Duncan Drive Tedburn Circle West to end 2017

7 Crofton Drive Tedburn Drive Woodford Drive 2017

7 Crofton Circle Crofton Drive East to end 2017

7 Yorkton Drive Tedburn Circle Duncan Drive 2017

7 Tedburn Circle W. Baseline Road Tedburn Drive 2017
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2019 to 2021 Street and Drainage Improvement Program

• All projects for the 2019 – 2021 program have been funded.

• Design Contracts have been executed for all projects.

• All design consultants have had a kick-off meeting & been issued a Notice To 
Proceed.

• Project design is 11% complete.

• Public Meetings to receive input from neighborhoods have been started.
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Key to Status 
Entries

Status Explanation

Funded The project has been approved by the LR Board of Directors.

Design A contract has been signed for design work or staff has commenced design work on the project.

Right-of-way
Design is at least 60% complete and right-of-way documents have been prepared. Acquisition of 
easements, land and right-of-way is underway

Bidding and Award
Contracts and bid documents are prepared for advertisement. Bids are opened, and award 
made by the LR Board, and contracts are signed.

Construction Utility relocation work and construction of the project are underway.

Substantially Complete
Construction is substantially complete except for minor works items. Final payment, final 
release, maintenance bonds are pending

Final All payments have been made and the final project allocation determined.



• Ward 1 Projects

Ward Project Number and Name Status

Anticipated 
Quarter 
to Bid Project Cost

1 1-15-DR-1       13TH St Culvert @ 2400 Block Design $250,000

1 1-15-DR-8       Howard & 22nd Storm Drain Replacement (Dennison – Howard) Design $200,000

1 1-17-DR-9       Swaggerty Branch Culvert Rehabilitation (Roosevelt Rd – 31st St) Design $2,000,000

1 1-16-DR-10     6th St Drainage (Collins St – McLean St) Design $200,000

1 1-15-ST-40     Wright Ave Streetscape (Summit St – Wolfe St) Design $500,000

1 1-15-ST-45     Boulevard St Reconstruction (Charles Bussey BLVD – 22nd St) Design $525,000

1
1-17-ST-47     Midtown Neighborhood Street Recon (Abigail from 26th – 27th,                    
and 27th from Abigail – Elm) Design $750,000

1 1-17-ST-56B   13th Street Railroad Overpass Rehabilitation Design $250,000

1 1-17-ST-52      Valentine St Reconstruction (8th St – 12th St) Design $1,000,000

1 1-13-SW-26    Marshall St Sidewalk (Roosevelt South to End) Design $125,000

1 1-17-DR-53     Dr. Martin Luther King, Jr Dr Drainage  (19th St – 24th St) Design $400,000

1 Resurfacing     Design $1,550,000

1 Sidewalks         Design $650,000

Public Works Department
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• Ward 2 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

2 2-17-DR-57     Grant St @ Buchanan St Drainage Design $100,000

2 2-17-DR-65     Senate Dr Ditch Design $600,000

2 2-15-DR-78     Loetscher Ln Drainage (Loetscher - Sunset) Design $200,000

2 2-17-ST-79     Madison St Reconstruction (10th St – 12th St) Design $390,000

2 2-17-ST-83     Maryland Ave Reconstruction (Abigail St – Lewis St) Design $350,000

2 2-17-ST-82     10th St Reconstruction (Washington St – Madison St) Design $800,000

2 2-15-SW-81   Oak Grove Ln Sidewalks (Fairfield Dr – Valley Dr) Design $260,000

2 2-17-ST-90     Geyer Springs Rd Reconstruction (Hutsell Rd – 56th St) Design $1,500,000

2 2-17-SW-67   Dailey Dr Sidewalk & Street Improvements Design $140,000

2 2-17-ST-57    19th St Reconstruction (University Ave – S Grant St) Design $200,000

2 RESURFACING Design $2,000,000

2 SIDEWALKS Design $160,000

Public Works Department
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• Ward 3 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

3 3-15-DR-95         Valentine St Drainage (Markham St – 4th St) Design $600,000

3 3-17-DR-107      W 4th St Drainage & Street (Valentine St – Martin St) Design $2,000,000

3 3-16-DR-120      Fillmore St Drainage & Street (Y St – Z St) Design $850,000

3 3-17-DR-235      Briarwood Area Drainage (North from Sun Valley) Design $1,000,000

3 3-17-ST-156       B St Reconstruction (Polk St – Tyler St) Design $250,000

3 3-17-DR-116      Polk St Reconstruction (H St – G St) Design $300,000

3 3-17-DR-101      Barton St Drainage (Dennison St – 3rd St) Design $400,000

3 3-17-DR-106A   Stonewall & Country Club Drainage (Van Buren St – N Spruce St) Design $150,000

3 3-17-ST-163      Shannon Dr Reconstruction (Broadview Dr – Pine Manor Dr) Design $300,000

3 3-17-SW-355     Lookout Rd Sidewalks (Ash St – Allsopp Park Dr) Design $150,000

3 Resurfacing Design $1,750,000

3 Sidewalks Design $250,000
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• Ward 4 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

4 4-17-DR-171     Longlea Dr Culvert Replacement South of El Dorado Dr Design $100,000

4 4-17-DR-179     Leatrice Dr Drainage @ East Shore Dr Design $500,000

4 4-17-DR-707     Breckenridge Dr Culvert Replacement @ Grassy Flat Creek Design $250,000

4 4-17-ST-172      Harris St Construction South of Cantrell Rd Design $150,000

4
4-17-ST-202      North Rodney Parham Rd Reconstruction (Hinson Rd – Pleasant 
Forest Dr) Design $6,000,000

4 4-15-SW-194     Pleasant Valley Dr Sidewalk (Breckenridge Dr to W of I-430) Design $100,000

4 4-17-ST-202A    Reservoir Rd (Reservoir Court – Beacon Hill Apt) Design $600,000

4 Resurfacing Design $2,000,000
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• Ward 5 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

5 5-17-DR-208    Madison Valley Drainage (West of Madison Valley Subdivision) Design $200,000

5 5-15-ST-222     Kanis Rd (Point West Dr – Gamble Rd) Design $2,000,000

5 5-17-ST-223     Bella Rosa Dr Reconstruction (Taylor Loop Rd north to the bridge) Design $800,000

5 5-17-ST-225B   Chenal Pkwy Intersection (Chenal, Bowman, West Haven, Rahling) Design $350,000

5 5-17-ST-224B   Gamble Rd (Markham St – Stacy Ln) Design $300,000

5 5-17-ST-223B   Katillus Rd/Forest Ln Recon (Cantrell along Katillus & Forest Ln) Design $300,000

5 5-17-DR-352    Chenal Pkwy Subsurface Drainage @ various locations Design $150,000

5 5-16-ST-224     Rummel Rd Reconstruction (Countryside Cv – Mooser Ln) Design $350,000

5 Resurfacing Design $2,150,000

5 Sidewalks Design $300,000
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• Ward 6 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

6 6-15-ST-22SA    Kanis Rd (Embassy Suites Dr – Bowman Rd) Design $2,000,000

6
6-15-ST-249      Bowman Rd from Kanis Rd to Cherry Laurel Dr (Design 
& Right of Way Acquisition) Design $2,000,000

6 6-15-ST-259      Bellemeade Dr Reconstruction (30th St – 32nd St) Design $320,000

6 6-17-ST-222B    Kanis Rd (Business Park Dr – Michael Dr) Design $700,000

6 6-16-ST-262      Walker St Reconstruction (26th St – 28th St) Design $450,000

6 6-17-ST-267      Barrow Rd Streetscape Phase 2 Design $450,000

6 6-17-DR-228    Spring Valley Drainage @ Cooper Orbit & Manor Dr Design $100,000

6 6-16-DR-234    22nd St Drainage @ 22nd St & Perry St Design $40,000

6 Resurfacing Design $1,740,000
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• Ward 7 Projects

Ward Project Number and Name Status
Anticipated Quarter 

to Bid Project Cost

7 7-16-DR-274    Claybrook Rd Drainage (Courtfield Dr – Churchhill Rd) Design $150,000

7 7-17-ST-350     Yorkwood Area Floodway Improvements Design $400,000

7 7-17-ST-351     Mabelvale Pike (Sibley Hole Rd – Helm Dr) Design $1,500,000

7 7-17-ST-288     Crystal Valley Rd (Cobblestone Creek Ct – Redleaf Cir) Design $400,000

7 7-17-ST-293     Eastwood St Reconstruction (Brandon St – Vinewood Ln) Design $525,000

7 7-17-ST-294     Yarberry Ln Reconstruction (Deer Meadow Dr – Springtree Dr) Design $250,000

7 7-17-ST-357     Chicot Rd (Mabelvale Cutoff Rd – Yarberry Ln) Design $2,600,000

7 7-15-DR-275    Janmar Rd Drainage along Sheraton Dr (Southmont Dr – Lamont Dr) Design $400,000

7 7-17-DR-276    Pecan Lake Subdivision Drainage @ various locations Design $250,000

7 Resurfacing Design $1,900,000

7 Sidewalks Funded $125,000
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SALES TAX CAPITAL IMPROVEMENT PROJECTS
2019 to 2021 Program

Ward 1 Ward 2 Ward 3 Ward 4 Ward 5 Ward 6 Ward 7 Total

Sales Tax
Approved Budget $ 8,400,000 $ 6,700,000 $ 8,000,000 $ 9,700,000 $ 6,900,000 $ 7,800,000 $ 8,500,000 $ 56,000,000

Actual/Estimated cost $ 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Balance $ 8,400,000 $ 6,700,000 $ 8,000,000 $ 9,700,000 $ 6,900,000 $ 7,800,000 $ 8,500,000 $ 56,000,000

Percentage % % % % % % % %

Note: Percentage in parentheses are over budget.
Note: Some projects are not completed and final costs may change.
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2019 to 2021 Street Resurfacing Program 

The 2019-2021 Street Resurfacing Program will be funded by the 2011 sales tax 
issue and with revenue from 2012 bond issue.  The following pages detail the 
list of streets to be resurfaced from 2019 to 2021.

Public Works Department
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

1 W. 7th Street Marshall Street Chester Street 2021

1 E. 9th Street Main Street I-30 2021

1 Gaines Street W. 26th Street W. 30th Street 2021

1 S. Cross Street W. 33rd Street W. Roosevelt Road 2020

1 Baltimore St Springer Blvd Detroit St 2019

1 W. Charles Bussey Avenue Washington Street S. Jackson Street 2019

1 South Ringo Street West Roosevelt Road W. 29th Street 2020

1 South Summit Street Wright Avenue Roosevelt Road 2020

1 South Battery Street Wright Avenue W. 12th Street 2020

1 Arch Street W. Roosevelt Road W. 21st Street 2019

1 Adams Street W. Charles Bussey Avenue W. 28th Street 2019

1 Abigail Street W. 21st Street W. 24th Street 2019

1 S. Elm Street W. 26th Street W. 24th Street 2019

Public Works Department
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

2 Lyndell Drive Ballinger Road south to end 2021

2
University Avenue / Chicot 

Road 
I-30 access ramps south side Baseline Road 2019

2/7 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020

2 Allied Way W. 65th Street south to end 2019

2 Portsmouth Drive S. Wakefield Drive Young Road 2019

2 S. Wakefield Drive Lancaster Road E. Wakefield Drive 2019

2 American Manor Drive Ithica Drive Hilaro Springs Road 2019

2 Lancaster Road W. 65th Street Young Road 2021

2 Westminister Drive Lancaster Road S. Wakefield Drive 2019

2 Mabelvale Pike S. University Avenue Geyer Springs Road 2019

2 Geyer Springs Road Baseline Road Valley Drive 2020

2 Geyer Springs Road Young Road W. 65th Street 2020

2 Fairfield Drive Chicot Road Oak Grove Lane 2019

2 Durham Drive W. Wakefield Drive E. Wakefield Drive 2019

2 Scott Hamilton Drive 8124 Scott Hamilton Drive I-30 Overpass 2021

2 Lark Place Eddy Lane north to end 2019

2 Eddy Lane Oak Grove Lane east to end 2019

2 J.E. Davis Drive Fourche Road New asphalt at Fleet Services 2019

Public Works Department
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

3 Durwood Road Pine Valley Road Crouchwood Road 2019

3 Kavanaugh Boulevard W. Markham Street Van Buren Street 2021

3 Vantage Point Overlook Drive end including cul-de-sac 2019

3 Evergreen Drive N. University Avenue Mississippi Avenue 2020

3 Beechwood Street Country Club Boulevard north to end 2020

3 Beechwood Street Lee Avenue Kavanaugh Boulevard 2020

3 Dickson Drive Keightly Drive Ridge Road 2019

3 S. Woodrow Street W. Markham Street I-630 2020

3 N. Cedar Street Kavanaugh Boulevard Hill Road 2019

3 Forest Place N. University Avenue N. Pierce Street 2019

3 Kentucky Avenue Cantrell Road Georgia Avenue 2019

3 N. Oak Street Hill Road Oakwood Road 2019

3 Stonewall Road N. Taylor Street N. Harrison Street 2020

3 Fairpark Boulevard Club House Road/Zoo Drive W. Markham Street 2019

3 W. 3rd Street Brown Street Valmar Street 2019

3 Carrilon Road S. Hughes Street Flag Road 2019

3 Hayfield Road Overlook Drive Overlook Drive 2019

3 Perryville Road N. McKinley Street Cantrell Road 2019

3
Cedar Hill Road N. Cedar Street

concrete at south side of Cedar Hill 

Circle 2019

Public Works Department
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

4 Kings Arms Road Ridge Pass Road Pleasant Valley Road 2019

4 Inwood Circle Huron Lane south to end 2021

4 Huron Lane Green Mountain Drive Merrill Drive 2021

4 N. Shackleford Road N. Rodney Parham Road Breckenridge Drive 2021

4 Lorna Drive Leawood Boulevard Leawood Boulevard 2019

4 Brookridge Cove Brookridge Drive south to end 2019

4 Lowell Lane Biscayne Drive west to end 2019

4 Kings Mountain Drive N. Shackleford Road east to end 2019

4 Bainbridge Drive Southridge Drive east to end 2019

4 El Dorado Drive Hinson Road Valley Club Circle 2020

4 Pinehurst Circle Valley Club Circle Valley Club Circle 2019

4 Portia Drive Hinson Road Pebble Beach Drive 2019

4 Masters Circle Cascades Drive E. intersection NW to end 2019

4 Cascades Drive Valley Club Circle W. then N. to Masters Circle 2019

4 Evergreen Drive Biscayne Drive west to end 2021

4 Woodstock Court Pleasant Valley Drive southeast to end 2019

4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020

4 Brookside Drive W. Markham Street N. Rodney Parham Road 2020

4 Leawood Boulevard Mississippi Street Gillette Drive 2020

4 Derrick Road Piggie Street south to end 2019

4 N. Rodney Parham Road Cantrell Road south to Pleasant Forest Drive 2020

4 Whiterock Lane Reservoir Road Brookside Drive 2019

4 Reservoir Road N. Rodney Parham Road Northgate Drive 2021

4 Cedar Branch Drive Cedar Branch Court Fairview Road 2019

4 Cedar Branch Court Pleasant Ridge Road north to end 2019

4 Summerland Court Old Forge Drive north to end 2019

4 Lantern Hill Road Breckenridge Drive west to end 2019
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WARD STREET NAME
STREET PROGR

AM 

YEARFROM TO

5 Oak Point Ct Point West Cir southwest to end (inc Cul-De-Sac) 2019

5 Wellington Village Road Wellington Hills Road Kirk Road 2021

5 Huntleigh Drive Beckenham Drive Beckenham Cove 2020

5
Napoleon Road (asphalt 

section only) Loyola Drive
13919 Napoleon Road

2019

5 Coleen Drive Shumate Drive east to end 2019

5
Rummel Road Cantrell Road

northwest to gate at 6000 Rummul 

Rd 2020

5
Chenal Parkway Cantrell Road

south to new asphalt east of 

Northfield Drive 2020

5
Kanis Road Chenal Parkway

south to 14703 Kanis Road 

(county limits) 2020

5 Chenonceau Boulevard Cantrell Road Chenal Parkway 2019

5
Chenal Valley Drive - south 

intersection Chenal Parkway
Wildwood Lane

2021

5 St. Thomas Court Loyola Drive westward and around circle 2019

5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020

5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019

5 Johnson Ranch Road Cantrell Road south to end 2019
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

6 Elkmont Ct W. 28th Street S. to end Inc Cul-De-Sac 2019

6 Markham Park Drive Markham Street Bowman Road 2019

6 Northmoor Drive S. Cleveland Street Garfield Drive 2019

6 Charlotte Court Bittersweet Drive south to end 2019

6 Garfield Drive Northmoor Drive south to end 2019

6 Charlotte Drive Bittersweet Drive Northmoor Drive 2020

6 Bittersweet Drive S. Cleveland Street Garfield Court 2020

6 Elam Street Colonel Glenn Road w. 36th Street 2021

6 Executive Court W. Markham Street south to end 2019

6 W. 12th Street University Avenue Rodney Parham Road 2020

6 Malloy Street W. 36th Street W. 29th Street 2021

6 Romine Road 2912 Romine Road Junior Deputy Road 2021

6 Lile Avenue Medical Cener Drive west to end 2019

6 Mesa Court Mesa Drive south to end 2019

6 Mesa Drive Markham Mesa Place east and west to end 2019

6 Markham Mesa Place Mesa Drive Mara Lynn Road 2019

6 Bryn Mawr Drive Fairmont Drive east to end 2019

6 Fairmont Drive W. 32nd Street Purdue Circle south intersection 2019

6 Purdue Circle Fairmont Drive Fairmont Drive 2019

4/6 Mara Lynn Road (split ward) N. Shackleford Road Green Mountain Road 2020

5/6 Mara Lynn Road (split ward) Green Mountain Drive N. Bowman Road 2020

6 Cobb Street W. 44th Street Colonel Glenn Road 2019

5/6 Bowman Road (split ward) W. Markham Street Chenal Parkway 2019

6 Talmage Drive W. 32nd Street S. Bryant Street 2019

6 Aldersgate Road W. 24th Street south to end 2019
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WARD STREET NAME
STREET PROGRA

M YEARFROM TO

7 W. Baseline Road Colonel Miller Road Margo Lane 2021

7 Greenway Drive Mabelvale Pike S. Meadowcliff Drive 2020

7 N. Meadowcliff Drive Greenway Drive Ardmore Drive 2019

7 Rosewall Court Laver Circle end including cul-de-sac 2019

7 Conners Court Laver Circle end including cul-de-sac 2019

7 Evert Court Laver Circle end including cul-de-sac 2019

7 Otter Creek Road South Otter Creek East Blvd west to I-30 Frontage Road 2021

7 Otter Creek Road Stagecoach Road Bass Pro Parkway 2021

7 Pinedale Cove (concrete) Pinedale Circle east to end including cul-de-sac 2019

7 Pinedale Circle (concrete) Sibley Hole Road
SW through circle to 105 Pinedale 

Circle
2019

7 Geyer Springs Road Horizon Lane Green Road 2019

7 Quail Run Drive Fawn Tree Drive Otter Creek Parkway 2020

2/7 Mabelvale Cutoff (split ward) Geyer Springs Road Chicot Road 2020

7 Facts Court Diamond Drive east and north to end 2019

7 Bunch Road Chicot Road Coulter Lake Road 2019

7 Charleston Lane Natchez Lane west to end 2019

7 Timberland Drive Stagecoach Road
around circle and south to Godwin 

Drive
2020

7 Impala Drive Morris Drive Morris Drive 2019

7 Morris Drive Chicot Road Whispering Pines Drive 2019

7 Tela Drive Morris Drive Impala Drive 2019

7 Jana Drive Morris Drive Impala Drive 2019

7 Ponderosa Drive Yarberry Lane Royal Oaks Drive 2019

7 Godwin Drive Timberland Drive west to end 2020

7 Diamond Drive Mabelvale Cutoff Onyx Drive 2019

7 Onyx Drive Diamond Drive Warren Drive 2019
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